
90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (877) 294-9070 • Fax: (845) 692-5894 

VIA E-MAIL AND US MAIL 

{F~ary 7, 2013~ 
(.._ 

Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
191

h Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report for January 2013 
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 

Dear Mr. Gorin: 

. The following monthly progress report is submitted on behalf ofiSP EnvironriientarServices Inc~-(lES) in 
satisfaction of the Section VIII.35 requirements of'Administrative· Order No. II CERCLA-02-99-2015 
(hereinafter referred to as the Order) issued by USEPA and as executed by IES on.May 13, 1999. 

A "Gantt Chart" project schedule is provided as an attachment (Figure 1 ). ·This project schedule provides 
graphical representations of the project tasks and subtasks. Accordingly, the project schedule depicts the 
task completion through the end of the reporting month and provides an estimate of the timing of future 
tasks. 

1. Previous Actions in Compliance with the Order 

A. The-following actions have been taken to comply with the Order during the previous month: 

• Continued coordination with the USEPA on resolving comin-ents on the Draft Remedial~ 
Investigation Report (RIR), which is pending final input from the USEPA. 

• Continued coordination w_ith the USEP A on resolving comments on the Draft Baseline 
Ecological Risk Assessment (Appendix Q to the RIR), based on final comments received 
from the Agency in a letter dated January 16, 2013. 

• Continued coordination with the USEP A on final-resolution-of. comments on the Draft 
Feasibility Study (FS), wliich is also pending final input from the USEPA. 

• Participated in a conference call on January 28, 2013, with Jon Gorin and Frank Cardiello of 
the USEP A to discuss site progress and additional responsible parties. 

il ·Received an email from Jon Gorin of the USEPA; on Januaiy 9; 2013, informing ISP that an.--
a5ove groiiiid tank lielieved to be fro-m LCP moved during.Hurricane Sandy oiifo the adjacent 
Phillips· 66 propert}'. A visit to the Phillips 66 property by an IES representative occurred 
confirming that the TaiiKwas from the LCP site. Work continues to properly dispose of the 
tank. 
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B. The--folloWing documents were submitted to the agencies during the previous month: 

• ·· Monthly progress letter report dated January 3, 2013, including an updated project schedule 
dated January 2, 2013. 

C. The following agency approvals were received during the previous month: 

• None during the reporting period. 

D. The foflowmg agency documents and conespondences were received during the previous month: 

• Letter from Carole Peterson of the USEPA, dated January 16, 2013, to John Hoffman of 
Ashland, transmitting final comments on the draft Baseline Ecological Risk Assessment. 

E. Other pertinent communications with the agencies during the previous month: 

• None this period 

2. Future Actions, Data, and Plans 

A. The following actions, data, and plans are scheduled to be conducted during the following two (2) 
months contingent on the USEP A's schedule for fmal input on previously submitted documents 
and responses to Agency comments: 

\ 0 

• Follow up on the final response to comments from the USEPA on the Draft Remedial 
Investigation Report submitted by lES, and after confirmation that the comments have been 
resolved, begin preparation of the Finql Remedial Investigation Report. 

• Address the final comments from the USEPA on the Draft Baseline Ecological Risk 
Assessment (BERA) submitted by lES, and prepare a final BERA. 

• Continue work on resolving comments from the USEPA on the Draft Feasibility Study 
report. 

• Continue work to properly dispose of the tank that moved during Hurricane Sandy. 

B. Other information related to the progress of work: 

• None during this reporting period. 

3. Project Schedule 

A. The percentage of completion of the project subtasks has been updated and, is shown on the 
overall project schedule (Figure 1 ). Many of the schedule subtask details including the Phase I 
and Phase II RI field investigations and the treatability study determination process are 100% 
complete and have been collapsed for presentation brevity on Figure 1. With the submittal to the 
USEPA of the revised draft RI report and the draft FS report, the schedule is controlled by the 
USEP A review process. Coordination with the USEP A is ongoing regarding the review process. 
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Based on the current status of final input from the USEPA on the RI and the FS and previously 
submitted response to comments documents, with this progress report the schedule has been 
updated to provide an additional approximately two months to conclude the review process. As 
the time necessary to complete the review process is further defined, the schedule will be updated 
accordingly. 

B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

• No specific 9elays are being encountered atthis time, and the current schedule reflects the 
completion of draft RI and FS reports, as described above. However, resolution ofcomments 
is pending on the revised RI and draft FS. 

C. Description of efforts made to mitigate these delays or anticipated delays: 

• None necessary at this time . 

4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April25, 
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial 
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, Esq. 
ofiES, dated April26, 2002. 

If you or your staff has any questions or comments, please do not hesitate to contact John Hoffman of 
Ashland Inc. at 302-995-3485. 

Sincerely, 

CORNERSTONE ENVIRONMENTAL GROUP, LLC 

Gary J. DiPippo, P .E. 
Manager, Hydrogeology and Remediation 

Enclosure 

cc: J. Hoffman, Ashland Inc. 
S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
D. Toft, Esq. 
A. Pavelka, NJDEP 
R. Lampkin, Ashland 

C. McGowan, IES 
S. MacMillin, Brown and Caldwell 
K. Tolson, Geosyntec 
M. DeFlaun, Geosyntec 
J. Kubitz, Entrix 
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ID Name 

1 Site Characterization 
~ Remedial Investigation (RI) Report 
'2Q5 RIIRA Meeting with USEPA 
"206 Prepare Draft Rl Report 
~ Baseline Risk Assessment (RA) 
'2Q8 Prepare Draft Human Health RA (RI Appendix) 
r-m9 Prepare Draft Ecological RA (RI Appendix) 
r--y,-o- Submit Draft RA Reports 
'211" EPA Review of Draft Rl & RA Reports rm- EPA Review of Response to Comments Submittals 
~ USEPA Approval of Off-Site Ditch Characterization Work Plan 

2

2

1

1

5

4 USEPNConRaii Agreement and/or Proceed Without 
lmplemeat Off-Site Ditch Characterization and Amend Rl Report 

~ US EPA Review of Final Rl and RA Reports 
'217 Response to EPA Comments on Final Rl and RA Reports 
Ts Prepare Final Rl & RA Reports r-y,g 
720 r-m 
223 
"224 
'225 -m--m 
228 
235 
236 
237 

ID Candidate Technologies 
ID Candidate Technologies- Phase I 
ID Candidate Technologies- Phase II 

Phase II Tech Memo of Candidate Tech 
EPA Review of Revised Tech Memo 
Revise Technical Memorandum 
EPA Review and Approval of Draft Revised Technical 
Memorandum 

Treatability Studies Evaluation & Final Determination 
USEPA Review and Approval of QAPP 

US EPA Review and Comment 

Reponse to Comments/Updated QAPP Submittal 
---:-::-:-238 EPA Approval of QAPP 

239 Feasibility Study (FS) Report 
240 RAOs 
W Alternatives Screening 

'242 Alternatives Screening 
'243 Technical Memorandum, SIS and Soil Washing 
t-z'44 USEPA Review of Technical Memorandum 

'245 Presentation to US EPA 

~ Draft FS Report 
~ Submit Draft FS to US EPA 
~ Agency Review/Comments m FS Presentation to US EPA 

7sQ Prepare Final FS 
~ Submit Final FS Report 

Updated Fri 2/1/13 
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358.2 wks 
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Figure 1 
RI/FS PROJECT SCHEDULE 
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$ £9,~~~~~,~.?,~~ 
90 Crystal Run Road, Suite 201 
Middletown, NY 10941 

Mr. Frank Cardiello 
USEPA, Region II 
290 Broadway 

'·-- -..,..-

New York, NY 10007-1866 

neopost:.t1 
02/07/2013 
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